## **Comprehensive Capital Project Timeline**

	Strategic / Facilities Master Planning	Space Planning	Project Budget Estimating	Site Selection	Architectural Design	Construction Cost Estimates	Capital Campaign Feasibility Study	Revised Project Budget and Vision	Capital Campaign - Leadership + Major Gifts	Capital Campaign - Community Fundraising	Groundbreaking + Construction	Grand Opening + Campaign Celebration
									Quiet Phase	Public Phase		
Included in each phase	Setting your vision for the future Identifying your facility needs to bring your vision to life	What kinds of spaces do we need How much space do we need	Site Cost Estimates  Design + Construction Budgets  Capital Campaign Costs  Operational Pro forma Planning  Sources of Revenue Research	Find and secure project site	Design + Renderings	Develop working numbers for construction costs	Identify who key donors to the project will be and how much they will likely give	Re-scope project and finalize project budget based on how much funding expected to be available  Revised Design, Renderings and Project Budget  Non- philanthropic Sources of Revenue Secured	Raise 60 - 90% of Capital Campaign Goal	Raise final 10 - 40% of Capital Campaign Goal	Groundbreaking Celebration Construction Begins	Grand Opening Celebration Campaign Donor Stewardship Events
Key external partners	Strategic Planning Consultant	Architect	Architect  General  Contractor  Financial Institution	Real Estate Broker	Architect	Architect  General  Contractor  Owner's  Representative	Capital Campaign Consultant	Architect  General Contractor  Owner's Representative  Capital Campaign Consultant*	Capital Campaign Consultant	Capital Campaign Consultant  Public Relations Firm  Event Planning Firm for Kick-off Celebration	General Contractor  Owner's Representative  Event Planning Firm for Groundbreaking Event	Capital Campaign Consultant  Event Planning Firm for Celebration Events
Ž.	Campaign Core Committee											
Capital campaign committees	Campaign Readiness Working Group Pre-Campaign Mini Campaign Committee						Feasibility Study Committee	Board Campaign Committee	Lead + Major Donor Committee	Campaign Kick-off + Public Phase Committee		
Capital campaign services	Pre-Campaign Costs Mini Campaign  Board Campaign T  Campaign Readir  Wealth Screening  Donor Developm			ness Assessment + Donor Analytics			Create Case for Support Feasibility Study	Campaign Plan + Strategy	Board Campaign Lead + Major Gifts Campaign	Campaign Kick- off Celebration Community Fundraising Campaign	Groundbreaking Event	Grand Opening Celebration Donor Stewardship + Campaign Donor Celebration

## **THE VARGA GROUP**

thevargagroup.com